
City Begins Another Phase of the 30” Waterline 

Project 256.3A Closes in on Completion as the 

I-81 Bore Sub-project Wraps Up! 

Eastern Raw Water Line 
Stakeholder Report - 1st Quarter 2012 

Special points of interest: 

• I-81 Bore Wraps Up! 

• Another Phase Begins 

• Project Updates 

• Installation Progress Chart 

City of Harrisonburg - Department of Public Utilities 

 

January 10, 2012 

Public Utilities was excited to 

see another phase of the Eastern 

Raw Waterline break ground in 

December 2011.  With the be-

ginning of project 256.3E, which 

starts at the Walmart entrance 

on Erickson Avenue and ends at 

the West Corporate limits, Pub-

lic Utilities is one project away 

from having all projects within 

the City of Harrisonburg either 

in some stage of construction or 

completed.   

The 256.3E phase consists of 

approximately 2,571 LF of 30” 

watermain.  This is a significant 

project because it will tie two 

previously constructed projects 

together.  It is scheduled to be 

completed by June 2012.  At that 

time, the 30” waterline will run 

the entire length of Erickson 

Avenue and cross South High 

Street to conclude at the intersec-

tion with Pear Street.   

cost effective crossing meth-

ods, and high levels of safety. 

The project consisted of the 

installing approximately 280 

feet of 48-inch diameter steel 

casing under Interstate 81.  The 

casing was installed using both 

open cut and microtunneling 

methods.  As the name implies, 

microtunneling is a digging 

technique used to create tun-

nels under roads, streams, etc., 

in which casing or pipe can be 

placed.  Microtunneling  can 

produce a high accuracy of 

installation, while minimizing 

the disturbance to the surface 

above.  A major crossing like 

the one in this project produces 

a great opportunity to incorpo-

rate this technique.   

With this project behind them, 

Public Utilities will only be two 

projects away from reaching 

their goal for the end of 2012. 

 

 

 

 

 

 

On a warm morning in July of 

2010, the Public Utilities Depart-

ment broke ground on yet an-

other leg of the Eastern Raw Wa-

terline.  The project included 

5,426 linear feet of 30” waterline 

and is the largest project in terms 

of length within in the City limits.  

This project will knock out a large 

part of Public Utilities’ goal of 

constructing the 30” waterline 

across the City by the end of 

2012.   

To simplify project 256.3A, the 

construction was broken into 

three sections:  East, West and the 

Interstate 81 Bore.  To date, the 

east and west sections have been 

constructed and finishing touches 

are taking place on the bore.   

Jamie Fultz, PE, the City’s project 

manger for the 256.3A project,  

worked closely with the local 

VDOT residence to achieve a 

design to cross I-81 with the 30” 

waterline that accommodates any 

future widening of the interstate, 
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Project Overview & Status 
Part 1 of the project requires coordination 

with County residents and includes 36,394 

feet of pipeline. The route of the pipeline 

crosses the property of twenty-two owners. 

In addition, the pipeline crosses several 

secondary roads.  

The pipeline across private property is 

currently under design and stakeholder 

partnering.  The road crossings have been 

completed through construction.  Con-

struction is expected to begin beyond the 

fall of 2012.   

Part 2A required coordination with County 

residents and includes 10,150 feet of pipe-

line and  runs from our booster pump sta-

tion at Goods Mill Road along Port Repub-

lic Road to Spaders Church Road.   

The Department of Public Utilities has initi-

ated design and stakeholder partnering 

including the VDOT permitting process for 

major roadway crossings on Port Republic, 

Cross Keys and Oak Ridge roads.  Con-

struction is expected to begin beyond the 

fall of 2012. 

Part 2B requires coordination with County 

residents and includes 16,500 feet of pipe-

line and  travels east from Spaders Church 

Road to the east corporate limits near the 

City’s Ramblewood Water Tank.  The pro-

ject crosses seventeen landowners and is 

currently under design.   

The Department of Public Utilities has initi-

ated design and stakeholder partnering 

including the VDOT permitting process for 

major roadway crossings on Spaders 

Church, Osceola Springs, Autumn and 

Ridgedale roads.  Construction is expected 

to begin beyond the fall of 2012.   

Part 3B is part of the Erickson Avenue / 

Stonespring Road Connection project 

Phase 2.  The project includes 1,700 feet of 

pipeline and begins at the intersection of 

Beery Road and Stonespring Road and 

extends to South Main Street.  This project 

required coordination with City residents 

and businesses.   

This project is currently complete. 

 

 

 

 

Part 3A begins at the East Corporate Limits 

near the existing Ramblewood Tank and 

extends to the intersection of Stonespring 

Road and Beery Road, including a boring 

of I/81.   Total pipeline length is 5,426 lin-

ear feet.  This project is currently being  

coordinated with City residents in mind.   

The construction of Part 3A West is com-

plete.  The I-81 bore is nearly complete, 

please see cover story.   Phase 3A east is 

complete.   

  

 

 

Part 3C is also part of the Erickson Ave-

nue / Stonespring Road Connection pro-

ject.  It begins at South Main Street and 

extends to Pear Street.  The project in-

cludes 5,158 feet of waterline.  This project 

requires coordination with City residents 

and businesses.   

The design on this project is complete and 

has recently been bid by the City’s Public 

Works department as part of their roadway 

project. 

 

 

Part 3D was part of the Erickson Avenue / 

Stonespring Road Connection Project 

Phase 1.  Beginning at Pear Street, 1,434 

feet of waterline runs west across South 

High Street, down Erickson Avenue and 

ends at the Wal-Mart entrance.  

This project has been completed.   

 

Part 3E begins on Erickson Avenue at the 

Wal-Mart entrance  and extends to the 

City’s West Corporate Limits.   

The 2,571 feet of waterline is currently under 

construction and is scheduled to be com-

pleted by June 2012.  See cover story. 

 

Part 4 involves 6,673 feet of waterline run-

ning from the City’s West Corporate Limits 

along Erickson Avenue to Route 33.  This 

project requires coordination with numer-

ous City residents.   

The 30” pipeline installation is currently 

over 96% complete and was halted just 

prior to reaching the casing.   

 

 



Part 5 is the Route 33 corridor from Erick-

son Avenue to the City’s Water Treatment 

Plant.  3,598 feet of pipe was involved with 

this project.   

This project has been completed. 

Shenandoah Intake and Pump provides 

intake, pumping and housing to comply 

with water withdrawal permit for 8.0 MGD.  

The pump structure is 100% The next 

phase will be to complete the mechanical, 

electrical and instrumentation as the final 

step of the project.   

Part 4 continued... Public Utilities is cur-
rently working on reevaluating the compo-

nents of a vault that will be installed as part 

of this project.  The vault design is currently 

being studied to accurately evaluate how it 

will integrate with the operations of our ex-

isting water system.  Once that has been 

determined, the project will reconvene and 

the remaining pipe and vault will be in-

stalled.  This will most likely happen after 

the completion of project 256.3E.    

 

Project Overview and Status Continued... 
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Booster Pump Station works in coordina-

tion with pumps at Shenandoah Intake. 

The pump structure is 100% complete.  

The final phase will be to complete the  

mechanical, electrical and instrumentation 

features to the pump station.   

   

 

 

 

 

 

 

 

 

EASTERN RAW WATERLINE  

CONSTRUCTION PHOTOS 
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2155 Beery Road 

Harrisonburg, VA  22801 

Phone: 540.434.9959 

Fax: 540.434.9769 

E-mail: 

meranda.lokey@harrisonburgva.gov 

Depar tmen t  o f  Pub l i c  Ut i l i t i e s  

If you would like to receive future 

newsletters via email please contact 

Meranda Lokey at 540.434.9959 or email 

meranda.lokey@harrisonburgva.gov 

Go Green! 

As this complex project moves forward, the Department of Public 

Utilities would like to express our gratitude to each of the property 

owners affected by the construction and remind each of you that we 

are here to answer any questions you may have.  We will uphold all 

agreements we have to date and will continue to make contact with 

all property owners as the sub-projects progress.  We are aggres-

sively moving forward with the design of all sub-projects and antici-

pate design completion to be in Fall 2012.  Once the design is com-

plete, we will contact property owners to provide a better explana-

tion of the actual disturbances to the land.  At that time we will be in 

a position to discuss: 

• Projected Construction Schedule 

• City and Contractor Property Access 

• Design Features 

• Forested Land Removal 

• Entrance and Driveway Disturbances 

• Material Stockpiling 

• Potential Crop Damage 

• Livestock Protection 

What Can Property Owners Expect?  

Track the City’s 30” 

Waterline Installation 

Progress Over the 

Project’s Seven Year 

History 
 

“Public Utilities decided to attack one 

of the most difficult phases of this 

waterline project by constructing the 

30” main across the City first.  In 

order to complete this phase, 

contractors are battling a tangled web 

of asphalt, utilities, and closely 

stacked dwellings”. 
- Mike Collins, Director of Public Utilities 

Public Utilities’ 
current goal is 
to install 
25,000 LF, 
which will get 
the waterline 
across the City 
by the end of 
2012. 


